



**PIEDMONT**  
COMMUNITY COLLEGE



CEAD Update  
September 20, 2023

# Recent Accomplishments

## Funding

- Danville Regional Foundation- Additional \$1,500,000

## Facility

- Structure Demolition & Roadside Fencing
- Pond Work Completed
- Gravel Driveway/Parking
- Schematic Design Approved by SCO
- Commercial Forestry Management
- Duke Energy Infrastructure Plans
- New Renderings



# Recent Accomplishments

## Programming

- Investing in Rural America Presentation
- Triad Food Systems Symposium Presentation
- BLAST Program at 4 sites
  - Part-Time Agriculture Outreach Coordinator
  - Additional sites (including Roxboro) in Spring 2024
- New short-term agriculture offerings
- Agriculture Educators' Summit



# Overall

**LEGEND**

- 1 HORTICULTURAL DEMONSTRATION GARDEN DISPLAYS AND SALES
- 2 COMMUNITY PICNIC RESTROOM WITH COVERED PICNIC TABLES
- 3 FOOD HUB
- 4 CORRAL
- 5 INCUBATOR FARM WASH STAND
- 6 INCUBATOR BARN
- 7 CDL DRIVER TESTING AND SEMI-TRAILER PARKING
- 8 BEE HIVES
- 9 MAIN EDUCATION BUILDING 17,853 RSF
- 10 PROPOSED 105 PARKING SPACES
- 11 MAINTENANCE GREENHOUSE
- 12 GREENHOUSE
- 13 FUTURE GREENHOUSE
- 14 STUDENT PLANTED CROPS (1/2 ACRE PLOTS)
- 15 LIVESTOCK DEMONSTRATION PASTURE
- 16 GARDEN DEMONSTRATION PLOTS
- 17 FUTURE FORESTRY PLOTS
- 18 EXISTING TREES TO REMAIN
- 19 FARM POND LOCATION
- 20 FRUIT TREE ORCHARD
- 21 TRAIL
- 22 30' WIDE PERIMETER ROAD
- 23 SCREEN PLANTING
- 24 SHADE TREES
- 25 MIXED SPECIES PLANTING
- 26 DOG WALK
- 27 FUTURE BUILDINGS
- 28 TRASH AND RECYCLING
- 29 MAIN ENTRY



**BUILDING PHASING LEGEND**

- PHASE I
- PHASE II
- PHASE III



SCALE 1" = 100'



# Phase 1 - Food Hub

- Office Area
- Local Transactions
- Dock Area – Regional Transactions
- Fork Lift Training
- Staff Amenity Area



# Phase 1 – Incubator Farm

- Agricultural barn
- Tenant Support
- Support Structures:
  - Wash Station
  - Hoop house
  - Coolbots
  - Toilets
- Farm area
- Outdoor meeting
- CDL Training



## Phase 2 – Education Building

- Education Building
- Clinic
- Main Entrance
- Sculpture Garden
- Cattle in Pastures
- Porch – meet, wait, relax
- Scenic Vista
- Rural Forums



## Phase 3 – Livestock Building

- Training
- Livestock production
- Care for livestock
- Youth – Programs
- Ag Celebrations
- Pasture Access
- Rolling Piedmont
- Cattle in Pastures

# In Progress

- **Funding (Pending)**

- Golden LEAF Foundation Grant (CDL Training)
- Southeast Crescent Regional Commission Grant (Equipment)
- Federal/State Legislative Allocations

- **Facility**

- Design Development with SCO
  - Phase 1 Construction Target- Fall 2024
- Coordination with 4P Foods

- **Programming**

- Incubator Farm Processes & Procedures
- 2nd Annual Agriculture Educators' Summit

