



Information
Technology

Technology Initiatives ROADMAP

- Network Security Monitoring - Upguard
- Student Laptop Initiative
- Core Infrastructure Servers
- Mac Lab – Swift
- Network Storage Upgrade
- Core Network Switch Upgrade
- Apple Device Management – JAMF
- Data Center Storage
- Core Network Switch Upgrade
- Core Datacenter 25G Bandwidth Upgrade

- Copier Refresh
- Advansys Reporting
- NeoED – Onboarding
- Follett – Online Books
- Technology Enhanced Classrooms PIII
- Campus Wireless Survey Caswell & Person
- Clarity – Finance Reporting
- Deploy – Asset Management
- HR Help Desk Ticketing System
- Intranet Site – Phase I
- Cloud Backup Solution
- BDEC Firewall Upgrade

- GLBA Implementation & Update
- Watermark Customer Relationship Management PI
- Wireless Upgrade & Refresh Phase I
- Intranet Site Phase III
- NeoEd Colleague Integration Phase II
- Cloud Device Management
- Student Print Management System - PaperCut
- Cloud Backup Migration
- BlackBoard Migration
- Colleague RHEL 8

FALL
22

- Firewall Security Upgrade
- Technology PC refresh Plan
- Patch Management - WSUS
- Helpdesk Management Systems Migration
- 2FA – Email Employees
- Data Governance Charter Plan
- People Admin SSO
- Knowbe4 SSO
- Wake on LAN
- TouchNet SSO
- Incident Response Plan
- Enterprise PenTest 2022

SPRING
23

SUMMER
23

- VDI – Virtual Desktop Infrastructure
- Web Time Entry – Automated Leave Reporting
- Software Center Software Deployment
- IT Online Forms with Routing
- Zoom SSO
- Technology Enhanced Classrooms (TEC) Phase II
- Desktop Alert & Safety System
- PowerBI – Online Dashboard
- Gaming Lab
- IT Project Process

FALL
23

SPRING
24

- PenTest – Internal & External
- Colleague / SS 2FA Implementation
- NeoEd Colleague Integration PI
- Network Redesign – NAC
- Moodle LMS
- Intranet – SharePoint Phase II
- PCC Mobile App
- Cloud Firewall
- CrowdStrike Security Implementation
- Watermark Survey
- Destiny 1 – Go Live

SUMMER
24

FALL
24

- IT Disaster Recover Plan
- Network Redesign & Cybersecurity Initiative
- Intranet Site – Final Phase
- Watermark Customer Relationship Mgmt PII
- Microsoft Intune / Entra
- NeoEd Colleague Integration PIII
- AI Pilot Roadmap Phase I
- On-Prem Backup Storage Upgrade 100TB
- Colleague SSO & 2FA