



Information
Technology

Technology Initiatives ROADMAP

- Copier Refresh
- Advansys Reporting
- NeoED – Onboarding
- Technology Enhanced Classrooms PIII
- Campus Wireless Survey Caswell & Person
- Clarity – Finance Reporting
- Deploy – Asset Management
- HR Help Desk Ticketing System
- Intranet Site – Phase I
- Cloud Backup Solution P1
- BDEC Firewall Upgrade

- GLBA Implementation & Update
- Watermark Customer Relationship Management P1
- Wireless Upgrade & Refresh P1
- Intranet Site Phase III
- NeoEd Colleague Integration Phase II
- Cloud Device Management
- Student Print Management System - PaperCut
- Cloud Backup Migration
- BlackBoard Migration
- Colleague RHEL 8

- Network Switch Refresh P1
- AI Pilot Roadmap Phase II
- On-Prem Backup Storage Upgrade 100TB
- Internet Connectivity Project – CHATT & BDEC
- Security - Privileged Access Management (PAM)
- Instant Enrollment
- CHATT – Boardroom Upgrade
- Public Captive Portal
- Cloud AWS Next Gen Firewall
- StarLink Disaster Recovery - CHATT
- WebUI Upgrade

SPRING
24

- VDI – Virtual Desktop Infrastructure
- Web Time Entry – Automated Leave Reporting
- Software Center Software Deployment
- IT Online Forms with Routing
- Zoom SSO
- Technology Enhanced Classrooms (TEC) Phase II
- Desktop Alert & Safety System
- PowerBI – Online Dashboard
- Gaming Lab
- IT Project Process

SUMMER
24

FALL
24

- PenTest – Internal & External
- Colleague / SS 2FA Implementation
- NeoEd Colleague Integration P1
- Network Redesign – NAC
- Moodle LMS
- Intranet – SharePoint PII
- PCC Mobile App
- Cloud Firewall
- CrowdStrike Security Implementation
- Watermark Survey
- Destiny 1 – Go Live

SPRING
25

SUMMER
25

- New IT Disaster Recovery Plan
- Network Redesign & Cybersecurity Initiative
- Intranet Site – Final Phase
- Watermark Customer Relationship Management Phase II
- Microsoft Intune / Entra
- NeoEd Colleague Integration PIII
- AI Pilot Roadmap Phase I
- Colleague Single Sign-On and Two Factor Authentication

FALL
25

SPRING
26

- Windows 11 Migration
- Annual Penetration Test Internal & External
- VoIP Upgrade
- StarLink Disaster Recovery – Person & Caswell
- Roaming Profile Removal
- PC Laptop refresh
- TEC Rooms – S. Campus
- AD/AZURE Identity Management Sync
- VMWare Upgrade
- Network Switch Refresh
- New Testing Lab – H218